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CEMP NRC completion date for entire Sep 00/ 3 5 5
project Sep 00

Initiate TRU waste shipments Oct 03/ 3 3 5
Oct 03

Building JN-1 D&D Oct 98/ 3 5 5
Sep 05

FEMP Scope includes packaging, shipping Oct 96/ 5 4 5
and disposition of all nuclear materials Sep 99
presently on site.  Scope is not fully
funded.

Scope includes processing and Oct 96/ 4 4 3
disposition of the waste contained in Sep 08
the K-65 silos.

MEMP Removal of TRU waste from T Oct 97/ 3 4 5
Building and ship off site Oct 00

Decontaminate T Building. Safe Oct 97/ 4 3 3
shutdown of SW and R Buildings. Apr 01

Complete Building SW Jun 98/ 2 5 1
decommissioning Jun 01

Complete Building R decommissioning Feb 99/ 2 5 1
Jul 01

MEMP Complete E/E Annex decommissioning Feb 00/ 1 4 1
Oct 01

Complete D&D/closure of waste Oct 01/ 2 3 4
processing facilities (19, 72, 57, Dec 02
and 22)
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Exhibit E-50 (Continued)

Site Project, Activity, Event Start/End
Dates

Programmatic Risk Categories

Technological Work Scope
Definition

Intersite
Dependency

WVDP Select HLW receiving site Sep 98/ 1 1 5
Sep 98

DOE-HQ to issue WV Project May 00 1 5 5
Completion ROD

Select TRU receiving site Jun 00/ 2 5 5
Jun 00

DOE-HQ provides HLW casks, Oct 98/ 2 4 4
permits, agreements, & transpor- Mar 01
tation program funds

Issue WV Project Completion May 00/ 2 5 5
ROD/Develop Implementation Mar 01
Plan for project completion

NRC approval of D&D criteria Sep 01 1 4 2
and Site Decommissioning Plan

DOE-HQ provides TRU casks, Jul 00/ 2 4 4
permits, agreements, & transpor- Sep 02
tation program funds

Removal of WV HLW & Oct 01/ 2 5 5
TRU from WV Jun 04

Begin disposition of vitrification Oct 02/ 2 4 2
facility/tank farm per NRC criteria Sep 05

Begin site decontamination per Oct 01/ 2 4 2
NRC criteria Sep 05

Complete site decontamination Jul 01/ 2 5 5
per NRC criteria Sep 05


